SWTSR Implementation Schedule, by Building

CY 2012

Q1:

Q2: ITD Testbed, NSLS-II & ISB-I Start

Q3: NSLS-II Complete, ISB-I Complete, 515, 449, 459, 129, 510, 400, 735, 555, 638, 681, 727, 754, 865, 870, 906, 909, 940, 958, 1004A, 1004B & E,
1005H & S, 1006A-D, 1007W, 1008C & E, 1010A & B, 302, 303, 306,307, 317, 325, 327, 328, 330, 331, 334, 335, 349, 350, 351, 359, 360, 361-
367

Q4: 460,463,902, 370,371, 388,475, 478, 485,517,518, 519, 521, 560, 580, 598, 636, 802, 836,913,914, 918,919, 920,921, 922, 924, 925, 926,
927,928,929,931, 938, 944, 956,957,966, 974

Q1: 98, 535, 452, 725, 820, 830, 750, 815, 832, 21, 321, 336, 339, 387, 388, 389, 397, 405, 406, 412, 455, 486, 495, 496, 497, 498, 516, 562, 563,
566, 569,570,571,573,575, 581, 589, 590, 591, 592, 593, 594, 595, 596, 597, 616, 618, 619, 634, 635, 637, 639, 641, 642, 645, 646, 651, 652,
654, 655, 657, 659, 670, 704

Q2: 97,479, 835, 600, 50,817, 726, 134, 729

Q3: 30,326,423,728,728M, 462,490, 526, 726, 751, 810, 821, 839, 899,907,908, 916, 932, 936, 937, 941, 942, 943, 946, 947, 948, 949, 950, 951,
953,954, 959,964, 976,1000,1012,1013,1070, 1101, 4964, 5934, 650T, 6804, 680C, 680T, 820B, 9124, 913A-K

Q4: 528,197, 680, 493, 464,477,488, 438, 480, 120, 860, 603, 610, 631, 913L-S, 919C, 919G-J, 9334, 9344, 356, 487, 630, 1000P, 1002A-C, 1005P,
1005R, 1008A-B, 10124, 1013, 1070, 1101, Apts., YaleRd,, Crn Atl Tw N&W

CY 2014

Q1: 855,599, 348,422, 244, 624, 834, 703

Q2: 701,801, 945,901, 9014, 906, 373, 304,939, 170, 153, 258, 494, 905,911

Q3: 912,923,930,933, 1005, 1006, 1008

Q4: 537,539, 257,461,912A, 935,1002,1010, 749



